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1 Systems Engineering
1.1 Standards

1.1.1 Approve JPEG 2000 as archive 
format

ER 12/31/05 100.0%

1.1.1.1 Informative presentation to Tech 
Session

8/31/05 100.0%

1.1.1.2 SCR and StdRef update 
distributed to SCR WG for review

ER 9/12/05 100.0%

1.1.1.3 Present full draft of SCR to Tech 
Group

ER 9/28/05 100.0%

1.1.1.4 Informative presentation to MC ER 10/5/05 100.0%

1.1.1.5 Tech Group vote on draft - 
Standards telecon

10/26/05 100.0%

1.1.1.6 Full SCR distributed to MC for 
their review

11/7/05 100.0%

1.1.1.7 MC vote on SCR 11/15/05 100.0%

1.1.1.8 Complete implementation into 
PSDD and StdRef

12/31/05 100.0%

1.1.2 Standards Cleanup
1.1.2.1 Get DN input for scheduling and 

priorities
ER 10/21/05 100.0%

1.1.2.2 Organize DN input into 
PDS3/PDS4 and Present to MC

ER 11/15/05 100.0%

1.1.2.3 Configure Standards 
Development website

ER 3/10/06 95.0%

1.1.2.4 Implement Standards 
Development Interface

ER 5/26/06 90.0%

1.1.3 Directory Naming Conventions ER 8/11/05 100.0%

1.1.4 Release Standards Reference V3.7 ER 2/13/06 100.0%

1.1.5 Spectral Cube SCR ER 1/2/06 100.0%

1.1.6 2005 Q4 Standards Updates - 
Queue

ER 1/2/06 100.0%

1.1.7 2006 Q1 Standards Updates - 
Queue

ER 3/31/06 100.0%

1.1.8 Clean-up PDS3 Standards ER 6/30/06 75.0%

1.1.9 Agency Id SCR - Replan 
(withdrawn)

5/19/06 100.0%

1.1.10 Address Validation Tool/DD Issues ER, JSH, RJ 8/30/06 50.0%

1.1.11 Setup Data Integrity Working Group DC, ER 9/22/06 0.0%

1.2 Architecture
1.2.1 PDS Systems Architecture 

1.2.1.1 Write Initial Draft JSH/DC 12/1/05 100.0%

1.2.1.2 Write PDS-D Interface Section JSH/DC 6/1/06 50.0%

1.2.1.3 Final Edit and Release JSH/DC 10/2/06 0.0%

1.2.1.4 Document PDS Model JSH 9/22/06 75.0%
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1.2.2 Document Process for Data Node 
Configuration (THEMIS, HiRISE)

1.2.2.1 Release Draft for review by PM 
and PS

RJ 8/1/05 100.0%

1.2.2.2 Release Document for MC review 11/3/05 100.0%

1.2.2.3 Update and Re-release 
Document

RJ 12/1/05 100.0%

1.2.2.4 Final Edit and Release RJ, DS 2/24/06 100.0%

1.2.3 Plan and Document FY05 System 
Release

RJ 9/1/05 100.0%

1.3 System Functions
1.3.1 Mirror Site Requirements JSH 10/26/05 100.0%

1.3.2 PhoneBook Update Requirements JSH 11/11/05 100.0%

1.3.3 Data Set Update Requirements JSH 11/30/05 90.0%

1.3.4 Data Engineering Process - 
Document - Replan

RJ 7/3/06 100.0%

1.3.5 Develop PDS Catalog/DN data 
holdings reconciliation application

JSH 3/31/06 100.0%

1.3.6 Update Reconcilation application to 
reconcile PSDD

JSH 9/1/06 50.0%

1.3.7 Develop primary and backup node 
repository identification, 
reconcilation, and catalog update 
system

JSH 4/28/06 100.0%

1.3.8 Level1, Level2, and Level 3 
Requirements development

DC 3/31/06 100.0%

1.3.9 Document and Review Data 
Engineering Process

RJ 5/22/06 70.0%

1.3.10 Write Validation Tool Test Plan RJ, EL 6/5/06 100.0%

1.3.11 Write Validation Test Report RJ 9/1/06 50.0%

1.4 Advanced Technology
1.4.1 Interoperability

1.4.1.1 PSA/PDS Interoperability 
Prototype 1.4.1.1.1 Release Version 1.0 of White 

Paper
JSH, PO, JZ 7/15/05 100.0%

1.4.1.1.2 Planetary Data Access Protocol 
- Tech Paper

JSH, DC, PSA 2/24/06 100.0%

1.4.1.1.3 Implement MEX/GRS Prototype Dvlp 7/28/06 75.0%

1.4.1.1.4 Develop International Planetary 
Data Alliance (IPDA) concept

JSH, DC, PSA 8/1/06 75.0%

1.4.1.1.5 Hold "International 
Cooperation" kickoff meeting.

5/24/06 100.0%

1.4.1.1.6 Participate on MC Core 
Compatibility Standards WG

JSH 9/22/06 0.0%
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1.4.1.2 Plan integration of SBN into 
PDS-D Architecture

11/7/05 100.0%

1.4.1.3 Plan integration of PPI into 
PDS-D

EL, SH, JSH 3/24/06 100.0%

1.4.2 Technology Investigations
1.4.2.1 Data Movement  - Point-to-Point 

movement of large data volumes
1.4.2.1.1 Deploy GridFTP, etc and 

compare LAN transfer speeds 
options 

CM, SK 8/8/05 100.0%

1.4.2.1.2 Deploy GridFTP, etc and 
compare WAN tranfer speeds

CM, SK, CI 8/22/05 100.0%

1.4.2.1.3 Technology Comparison Matrix CM,RJ 12/16/05 100.0%

1.4.2.1.4 Write and Publish White Paper 
at Mass Storage Conference

RJ, CM 5/10/06 100.0%

1.4.2.1.5 Form storage media working 
group

SE 3/31/06 100.0%

1.4.2.2 General Search

1.4.2.2.1 Develop PDS Data Set 
Ontology

JSH 3/9/05 100.0%

1.4.2.2.2 Standardize on language and 
metadata structure 

JSH 6/6/05 100.0%

1.4.2.2.3 Prototype Facet-based Data 
Set Search 

JSH 7/5/05 100.0%

1.4.2.2.4 Prototype Text-base Data Set 
Search 

PR 7/5/05 100.0%

1.4.2.2.5 Write White Paper and prepare 
Technology Comparison 
Matrices

RJ, JSH, PR 12/15/05 100.0%

1.4.2.2.6 Gather requirements for DS 
Search

RJ, PR, SH 12/30/05 100.0%

1.4.2.2.7 Present Google-like Search 
prototype and paper to MC

RJ, DC 2/15/06 100.0%

1.4.2.2.8 Support and monitor 
deployment of Google-like 
search

PR, JSH, SH 10/2/06 75.0%

1.4.2.3 Physical Media Working Group DC, RJ 4/28/06 100.0%

1.4.2.3.1 Node Survey - Present to MC RJ, DC 5/29/06 100.0%

1.4.2.3.2 Develop matrix of data 
movement/delivery 
recommendations

RJ 9/22/06 0.0%

1.4.2.4 Develop PDS Portal 
Requirements

DC, EL, JSH 9/22/06 0.0%

1.4.2.5 Plan for Technical Session DC, JSH 9/22/06 0.0%

2 Development
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2.1 Tools
2.1.1 Legacy Tools

2.1.1.1 Release 4.4
2.1.1.1.1 Track and analyze issues DS, MC 10/4/04 6/30/05 100.0%

2.1.1.1.2 Implement changes DS, MC 10/4/04 6/30/05 100.0%

2.1.1.1.3 Unit Test MC 7/5/05 7/8/05 100.0%

2.1.1.1.4 Prepare installation bundles EM, MC, SH 7/11/05 9/2/05 100.0%

2.1.1.1.5 Test installation bundles MC, SH 8/8/05 10/7/05 100.0%
2.1.1.1.6 Update and ingest catalog 

descriptions
MC, JH 10/10/05 10/14/05 100.0%

2.1.1.1.7 Deliver to Operations MC 10/14/05 100.0%

2.1.1.2 Release 4.5
2.1.1.2.1 Track and analyze issues DS, MC 9/6/05 3/10/06 100.0%

2.1.1.2.2 Implement changes DS, MC 9/6/05 3/10/06 100.0%

2.1.1.2.3 Unit Test MC 3/13/06 3/17/06 100.0%

2.1.1.2.4 Prepare and test installation 
bundles

MC 3/20/06 3/23/06 100.0%

2.1.1.2.5 Deliver to Operations MC 3/23/06 100.0%

2.1.1.3 Release 4.6
2.1.1.3.1 Track and analyze issues MC, DS 3/27/06 9/15/06 80.0%

2.1.1.3.2 Implement changes MC, DS 3/27/06 9/15/06 80.0%

2.1.1.3.3 Unit Test MC 9/18/06 9/22/06 0.0%

2.1.1.3.4 Prepare and test installation 
bundles

MC 9/25/06 9/29/06 0.0%

2.1.1.3.5 Deliver to Operations MC 9/29/06 0.0%

2.1.2 Next Generation Tools
2.1.2.1 Label and Product Validation

2.1.2.1.1 Prepare Tools Survey Summary 
and strawman development 
plan

SH 7/11/05 7/15/05 100.0%

2.1.2.1.2 Present survey and plan to MC SH 7/18/05 100.0%

2.1.2.1.3 Prepare Requirements SH, RJ, JSH 7/25/05 11/10/05 100.0%

2.1.2.1.4 Present plan to MC (Approved) DC 10/5/05 100.0%

2.1.2.1.5 Prepare Requirements
(second draft of the 
requirements based on 
comments)

SH 11/14/05 1/6/06 100.0%

2.1.2.1.6 Review by Node Tech Staff Nodes 1/9/06 2/22/06 100.0%

2.1.2.1.7 Requirements Review SH 2/23/06 100.0%

2.1.2.1.8 Prepare Requirements (third 
draft based on RFAs)

SH 2/24/06 3/31/06 100.0%

2.1.2.1.9 Present Tools Report to MC SH 3/2/06 100.0%
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2.1.2.1.10 Design PR, MC, SH 3/6/06 7/28/06 80.0%

2.1.2.1.11 Implement PR, MC 3/20/06 8/4/06 75.0%

2.1.2.1.12 Preliminary Design Review SH, PR 6/1/06 100.0%

2.1.2.1.13 External Code Walk-through PR, SH, SK 6/21/06 6/22/06 100.0%

2.1.2.1.14 Pre Alpha/Beta Test Telecon SH, EL 7/13/06 100.0%

2.1.2.1.15 Alpha Test Nodes 8/1/06 8/18/06 80.0%

2.1.2.1.16 Alpha Test Status Telecon SH, EL 8/21/06 0.0%

2.1.2.1.17 Beta Test Nodes 8/28/06 9/15/06 0.0%

2.1.2.1.18 Beta Test Status Telecon SH, EL 9/18/06 0.0%

2.1.2.1.19 Prepare Release PR, SH 9/18/06 9/29/06 0.0%

2.1.2.1.20 Deliver to Operations SH 10/2/06 0.0%

2.1.2.2 Label Design and Generation
2.1.2.2.1 Gather Information SH 11/7/05 11/25/05 100.0%

2.1.2.2.2 Prepare for Tech Session SH 9/4/06 9/15/06 0.0%

2.2 Infrastructure
2.2.1 PDS-NSSDC Interface

2.2.1.1 Preliminary Assessment 
document

J. Wilf 9/29/04 100.0%

2.2.1.2 NSSDC delivers MPGA software NSSDC 8/8/05 100.0%

2.2.1.3 Install/Test software at JPL NSSDC, MC 8/8/05 8/26/05 100.0%

2.2.1.4 Prepare initial test plan SH 9/26/05 10/14/05 100.0%

2.2.1.5 Coordinate test plan with NSSDC SH 10/17/05 10/21/05 100.0%

2.2.1.6 Test Phase I MC, NSSDC 10/24/05 11/8/05 100.0%

2.2.1.7 Test Phase II MC, NSSDC 11/21/05 12/2/05 100.0%

2.2.1.8 Test Phase III MC, NSSDC 12/12/05 1/6/06 100.0%

2.2.1.9 Document test results MC, SH 10/24/05 1/6/06 100.0%

2.2.1.10 Present report to MC SH 3/2/06 100.0%

2.2.1.11 Receive/Test software at JPL 
(supporting > 2GB)

MC 3/20/06 5/2/06 100.0%

2.2.1.12 Receive/Test software at JPL 
(production ready)

MC 10/2/06 10/27/06 0.0%

2.2.1.13 Faclitate Node/NSSDC transfer EN, Nodes 10/30/06 11/24/06 0.0%

2.2.1.14 Document Interface and Process SH 11/6/06 12/8/06 0.0%

2.2.1.15 Deliver to Nodes SH 12/11/06 0.0%

2.2.2 PDS-D Upgrade
2.2.2.1 Design and develop SK 5/30/05 6/14/05 100.0%

2.2.2.2 Test and capture metrics SK 6/15/05 6/24/05 100.0%

2.2.2.3 Present to PDS EN developers SK 7/11/05 100.0%

2.2.2.4 Present to Node Tech Staff SK 9/7/05 100.0%

2.2.2.5 Test in PDS environment SK, JW 8/22/05 10/7/05 100.0%
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2.2.2.6 Test in load-balanced 
environment

JW, AL 11/14/05 11/18/05 100.0%

2.2.2.7 Prepare release and installation 
documentation

SH, JW 11/7/05 12/9/05 100.0%

2.2.2.8 Deliver to EN Operations JW, AL 12/16/05 100.0%

2.2.2.9 Upgrade existing Product Servers
2.2.2.9.1 Geosciences SK 2/21/06 100.0%

2.2.2.9.2 NAIF SK 3/2/06 100.0%

2.2.2.9.3 Rings SK 3/28/06 100.0%

2.2.2.9.4 Atmospheres SK 7/21/06 100.0%

2.2.2.9.5 Imaging (JPL, USGS, ASU)
2.2.3 Ingestion Interface (pdsproto)

2.2.3.1 Port from Windows to Linux JC, JH 6/13/05 7/29/05 100.0%

2.2.3.2 Test and resolve issues JC, JH 8/1/05 10/28/05 100.0%

2.2.3.3 Decommission Windows platform AL 10/17/05 10/21/05 100.0%

2.2.3.4 Evaluate functionality and link 
consistency

JH, VH 10/24/05 10/28/05 100.0%

2.2.3.5 Deliver to Operations JC, SH 10/28/05 100.0%

2.2.4 Integrate PDS-D Architecture into 
all Nodes

2.2.4.1 Prepare default Profile Server 
documentation

JW, SL 9/26/05 10/14/05 100.0%

2.2.4.2 Small Bodies
2.2.4.2.1 Develop Profile Server Handler SK 11/28/05 12/9/05 100.0%

2.2.4.2.2 Install and Test Profile Server EN, SBN 1/2/06 2/10/06 0.0%

2.2.4.2.3 Install and Test Product Server 4/10/06 5/5/06 100.0%

2.2.4.3 PPI
2.2.4.3.1 Install Product Server SK, PPI 3/6/06 3/10/06 100.0%

2.2.4.3.2 Develop Handler SK 4/17/06 4/21/06 0.0%

2.2.4.3.3 Configure PDS Explorer JW 4/24/06 4/28/06 0.0%

2.2.5 ADS related Data Set Loading
2.2.5.1 Identify and Document Process JW, JC 12/19/05 2/17/06 100.0%

2.2.5.2 Modify Jerry's Tool to support the 
process

JC 1/16/06 2/10/06 100.0%

2.2.5.3 Load PSI related data sets JW 2/13/06 3/17/06 100.0%

2.2.5.4 Deliver to Operations JW 4/21/06 0.0%

2.2.6 Cassini Archive Tracking System
2.2.6.1 Install instance at EN MC, ES, AT 4/3/06 4/19/06 100.0%

2.2.6.2 Configure and Test MC 4/20/06 5/5/06 100.0%

2.2.6.3 Node Specific Test Geo 5/8/06 7/14/06 0.0%

2.2.7 Profile Servers
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2.2.7.1 Develop handlers for Node, 
Person and Volume

5/8/06 7/7/06 100.0%

2.2.7.2 Test 6/26/06 7/25/06 100.0%

2.2.7.3 Prepare instance for Pheonix 8/21/06 12/1/06 0.0%

2.2.7.4 Deliver to Operations 12/1/06 0.0%

2.3 User/Web Interfaces
2.3.1 Administrative Interfaces

2.3.1.1 Resource Manager
2.3.1.1.1 Port from CF to Java JC 5/30/05 6/10/05 100.0%

2.3.1.1.2 Test and resolve issues VH, JC 6/13/05 7/8/05 100.0%

2.3.1.1.3 Generate Resource Id formation 
rule

JSH 7/18/05 7/25/05 100.0%

2.3.1.1.4 Prepare for Deployment JC, JW 9/26/05 10/28/05 100.0%

2.3.1.1.5 Deliver to Operations JW 10/31/05 100.0%

2.3.1.1.6 Rework based on test report JC 11/23/05 12/9/05 100.0%

2.3.1.1.7 Deliver to Operations JC 12/16/05 100.0%

2.3.1.2 Data Set Status
2.3.1.2.1 Modifications to original code 

based on internal input
JW 8/22/05 8/26/05 100.0%

2.3.1.2.2 Test and resolve issues JW, JH 8/29/05 9/16/05 100.0%

2.3.1.2.3 Deliver to Operations JW 9/19/05 100.0%

2.3.2 Search Interfaces
2.3.2.1 Basic Browser

2.3.2.1.1 Data release support driven by 
DN schedules

JW 10/3/05 9/29/06 87.0%

2.3.2.2 "Google-like" Search
2.3.2.2.1 Identify Search Engine PR 10/3/05 10/21/05 100.0%

2.3.2.2.2 Integrate Catalog Dump PR 10/24/05 12/2/05 100.0%

2.3.2.2.3 Tailor Interface for PDS PR 12/5/05 1/13/06 100.0%

2.3.2.2.4 Search Paper (Draft) PR 1/3/06 3/10/06 100.0%

2.3.2.2.5 Test and Gather Metrics PR 2/1/06 2/14/06 100.0%

2.3.2.2.6 Prototype Demonstration DC 3/2/06 100.0%

2.3.2.2.7 Plan for Production PR 8/21/06 9/1/06 0.0%

2.3.2.3 Data Set Search
2.3.2.3.1 Develop web pages for Node, 

Person and Volume
JW 5/8/06 7/7/06 100.0%

2.3.2.3.2 Test JW 6/26/06 7/14/06 100.0%

2.3.2.3.3 Deliver to Operations JW 7/14/06 0.0%

2.3.2.4 Modify PDS Explorer to support 
primary and backup servers
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2.3.2.4.1 Develop JW 4/3/06 5/5/06 100.0%

2.3.2.4.2 Test JW 6/26/06 6/30/06 0.0%

2.3.2.4.3 Deliver to Operations JW 6/30/06 0.0%

3 Operations
3.1 Releases

3.1.1 Catalog Builds
3.1.1.1 1R59 (MER#6,CAS#2,ODY13) JH 10/24/05 11/8/05 100.0%

3.1.1.2 1R60 (MER#7,CAS#3,ODY14) JH 2/6/06 3/17/06 100.0%

3.1.1.3 1R62 (MER#8,CAS#4,ODY15) JH 4/25/06 5/5/06 100.0%

3.1.1.4 1R63 (MER#9,CAS#5,ODY16) JH 7/24/06 7/31/06 100.0%

3.1.1.5 1R64 (MER#10,CAS#6,ODY17) JH 10/24/06 10/31/06 0.0%

3.1.1.6 1R65 (MER#11,CAS#7,ODY18) JH 1/24/07 1/31/07 0.0%

3.1.2 Data Release (Under Development)
3.1.2.1 MER1/MER2

3.1.2.1.1 Release 6 BS, VH, JH 10/14/05 10/31/05 100.0%

3.1.2.1.2 Release 7 BS, VH, JH 1/20/06 2/6/06 100.0%

3.1.2.1.3 Release 8 BS, JH 4/4/06 4/28/06 100.0%

3.1.2.1.4 Release 9 BS, JH 7/7/06 7/27/06 100.0%

3.1.2.1.5 Release 10 BS, JH 10/16/06 10/27/06 0.0%

3.1.2.1.6 Release 11 BS, JH 1/15/07 1/26/07 0.0%

3.1.2.1.7 Release 12 BS, JH 4/16/07 4/27/07 0.0%

3.1.2.2 CAS
3.1.2.2.1 Release 2 SA, JH 9/22/05 1/31/06 100.0%

3.1.2.2.2 Release 3 SA, JH 1/2/06 3/31/06 100.0%

3.1.2.2.3 Release 4 SA, JH 4/3/06 6/14/06 100.0%

3.1.2.2.4 Release 5 SA 7/5/06 8/11/06 100.0%

3.1.2.2.5 Release 6 SA 10/2/06 10/23/06 0.0%

3.1.2.3 ODY
3.1.2.3.1 Delivery 13 BS, VH, JH 9/21/05 9/27/05 100.0%

3.1.2.3.2 Delivery 14 BS, VH, JH 12/14/05 1/6/06 100.0%

3.1.2.3.3 Delivery 15 BS, JH 4/3/06 4/14/06 100.0%

3.1.2.3.4 Delivery 16 BS, JH 7/5/06 7/20/06 100.0%

3.1.2.3.5 Delivery 17 BS, JH 10/2/06 10/13/06 0.0%

3.1.2.3.6 Delivery 18 BS, JH 1/2/07 1/12/07 0.0%

3.1.2.3.7 Delivery 19 BS, JH 4/2/07 4/13/07 0.0%

3.1.3 Tools Release
3.1.3.1 Tools 4.4 Release JH 10/3/05 10/14/05 100.0%
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260
261
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287
288
289
290
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3.1.3.2 Tools 4.5 Release JH 3/20/06 3/24/06 100.0%

3.1.4 System Release
3.1.4.1 PDS-D Upgrade Resource 

Management 
SH, JH 1/12/06 100.0%

3.1.5 Web Interface Releases 
3.1.5.1 D03.3.1 (Sub. Mgr) VH, EL, JH 8/29/05 9/2/05 100.0%

3.1.5.2 D03.3.2 (EN Web Page #1) VH, EL 9/19/05 9/23/05 100.0%

3.1.5.3 D03.3.3  (bug fixes) VH, EL, LH 12/9/05 100.0%

3.1.5.4 EN Web Page Release #2 EL,LH 4/28/06 100.0%

3.1.5.5 D03.4.1  JH, EL 9/29/06 50.0%

3.2 Data Engineering
3.2.1 SCRs for MER fixes to LVTOOL BS 9/19/05 10/17/05 100.0%

3.2.2 On-going catalog and data ingest 
for all missions

3.2.3 Resolve MEX catalog files issues BS 9/19/05 6/30/06 100.0%

3.2.4 MEX catalog files ingestion BS 9/1/06 10/12/06 0.0%

3.2.5 Keyword back-log SA, BS 10/3/05 6/30/06 100.0%

3.2.6 Restore NEAR archive SA 1/17/06 3/17/06 100.0%

3.2.7 MRO E2E Test #2 BS, EL, AL 11/28/05 7/31/06 100.0%

3.2.8 MRO E2E Test #3 BS, EL. JH 10/16/06 10/27/06 0.0%

3.2.9 MRO E2E Test #4 BS, EL, JH 2/1/07 2/19/07 0.0%

3.2.10 MER catalog and keyword clean-up BS 9/19/05 9/1/06 82.0%

3.2.11 DAP Support EL, JH 3/6/06 4/7/06 100.0%

3.2.12 Catalog Cleanup EL, SA, BS 3/6/06 5.0%

3.2.13 GEO review support
3.2.13.1 SHARAD peer review 6/1/06 6/30/06 100.0%

3.2.13.2 Spectral library peer review 6/1/06 8/31/06 100.0%

3.2.14 SBN review support 4/3/06 5/31/06 100.0%

3.2.15 Review SIS
3.2.15.1 MESSENGER SA 4/3/06 7/28/06 76.2%

3.2.15.2 PHX BS 4/3/06 9/29/06 50.0%

3.2.16 Review archive plan & design 
3.2.16.1 MESSENGER 4/3/06 6/30/06 100.0%

3.3 Web Development
3.3.1 Develop EN home page VH. Leads 8/1/05 9/12/05 100.0%

3.3.2 Develop Release D03.3.1 (Sub. 
Mgr)

VH 8/1/05 8/19/05 100.0%

3.3.3 Validate system hyperlinks VH 8/22/05 10/7/05 100.0%
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316
317
318
319
320

3.3.4 Correct resource links VH, JH 10/12/05 10/19/05 100.0%

3.3.5 Review web security 10/10/05 10/21/05 100.0%

3.3.6 Develop Release D03.3.3
3.3.6.1 #243 Delete Phone book detail 

'Update?' link
VH 10/24/05 10/28/05 100.0%

3.3.6.2 #239 Delete Data Provider 
Utilities from Home Pages

VH 10/24/05 10/28/05 100.0%

3.3.6.3 #6 Release Object Screen 
changes

JH 10/24/05 11/14/05 100.0%

3.3.6.4 #248 Add "What's New" and 
"Alert" sections

VH 11/28/05 12/13/05 100.0%

3.3.6.5 #249 Remove links to pdsstartree VH 12/13/05 12/14/05 100.0%

3.3.7 EN Web Page Release #2 
3.3.7.1 #7 Add Catalog Search from 

pdsproto
VH 10/24/05 11/22/05 100.0%

3.3.7.2 #239 Add Data Provider Utilities 
from Home Page

JH 12/1/05 5/31/06 100.0%

3.3.7.3 #250 Changes for EN Login page JH 12/22/05 5/31/06 100.0%

3.3.7.4 Implement edits from EN Leads VH 11/4/05 12/8/05 100.0%

3.3.8 EN page update (on-going)
3.3.9 508 Compliance

3.3.10 Develop Release D03.4.1
3.3.10.1 #71 Display DD version on the 

PDS Data Dictionary Lookup 
page

JH 2/21/06 4/14/06 100.0%

3.3.10.2 #76 Add wildcard capability to all 
search fields

JH 8/1/06 9/29/06 0.0%

3.3.10.3 #81 Change bookmark header 
(<title> tags) to identify specfic 
pages

JH 6/7/06 6/30/06 100.0%

3.3.10.4 #202 Add link to previous 
versions of PDSDD from 
Dictionary Lookup Page

JH 2/21/06 4/14/06 100.0%

3.3.10.5 #215 Data dictionary lookup 
window devoid of controls

JH 9/1/06 9/29/06 0.0%

3.3.10.6 #228 Add print function to Data 
Dictionary Lookup Tool

JH 9/1/06 9/29/06 0.0%

3.3.10.7 #205 Add details on differences 
between versions of pdsdd

Ho, Rye 10/24/05 12/5/05 100.0%

3.3.10.8 #242 Search box fix JH, AL 6/5/06 7/21/06 85.0%

3.4 DataBase
3.4.1 Fix SCR #276 Add Standard 

Values Set
JH 7/17/06 7/28/06 100.0%

3.5 Infrastructure
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3.5.1 Present system enhancement plan
3.5.1.1 Data volume transfer plan AL 8/22/05 9/9/05 100.0%

3.5.1.2 Load balancing & eventhander AL 8/22/05 9/9/05 100.0%

3.5.1.3

3.5.1.4 Server data consolidation AL, FL 10/3/05 10/14/05 100.0%

3.5.1.5 Install PatchLink agents AL, FL 10/3/05 11/11/05 100.0%

3.5.2 Starbeam rollout
3.5.2.1 System config and data transfer AL 10/3/05 10/14/05 100.0%

3.5.2.2 Verification JH, VH 10/17/05 11/25/05 100.0%

3.5.2.3 Nagios monitoring and event 
handling

AL 12/1/05 12/7/05 100.0%

3.5.2.4 Starlite upgrade AL 8/7/06 10/13/06 91.0%

3.5.3 StarSyb rollout
3.5.3.1 System config and data transfer AL 11/7/05 11/25/05 100.0%

3.5.3.2 Verification JH 11/28/05 12/9/05 100.0%

3.5.3.3 Nagios monitoring and event 
handling

AL 12/12/05 12/23/05 100.0%

3.5.3.4 Starbase rollout
3.5.3.4.1 System config and data transfer AL 10/3/05 11/18/05 100.0%

3.5.3.4.2 Verification JW 10/17/05 11/14/05 100.0%

3.5.3.4.3 Nagios monitoring and event 
handling

AL 1/9/06 1/27/06 100.0%

3.5.4 Mirror Site
3.5.4.1 Design AL, EL 12/5/05 1/27/06 100.0%

3.5.4.2 Implement AL 2/21/06 3/17/06 100.0%

3.5.4.3 Local Test AL, EL 3/20/06 4/21/06 100.0%

3.5.4.4 Deliver to Host Site AL 5/1/06 5/5/06 100.0%

3.5.4.5 Remote Test SBN,AL,EL 6/12/06 7/3/06 100.0%

3.5.4.6 Docunmentation AL, EL 3/1/06 5/5/06 100.0%

3.5.5 Test bed AL 2/1/06 2/28/06 100.0%

3.5.6 MySQL server migration AL 8/14/06 9/8/06 0.0%

3.5.7 Servers Upgrade AL 10/2/06 1/31/07 0.0%

3.6 Service
3.6.1 Move medium to RPIF CS 8/22/05 9/23/05 100.0%

3.6.2 Correct Raid directory name CS 8/15/05 8/31/05 100.0%

3.6.3 Subscription notification list cleanup CS 8/7/06 0.0%

3.6.4 Raid group directory clean-up and 
verify data set links

CS 1/2/06 11/3/06 59.2%
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355

356
357
358
359
360
361
362

3.6.5 Inventory documentations and 
send to Records 

CS 6/12/06 10/6/06 75.0%

3.6.6 Inventory and send all copies to 
NSSDC for RS

12/5/05 1/31/06 100.0%

3.7 Process
3.7.1 Change Request EL 9/26/05 10/14/05 100.0%

3.7.2 Engineering Processes SH, EL 9/26/05 12/30/05 100.0%

3.7.3 Issue Tracking plan EL 8/29/05 9/16/05 100.0%

3.7.3.1 Tool selection EL, VH, ER 8/15/05 8/26/05 100.0%

3.7.4 Data Engineering Processes EL, RJ 3/1/06 9/29/06 57.5%
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